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Current Large Projects for DØ

Sam v5 to v7 Migration

Online is done (Dehong and Andrew).
SAMGrid is linked to MC Request system and Runjob.
Basic MC Request system testing complete.
MC Request system tables in DØ production.
Runjob being updated to use request system.
Testing and migration plan in place.
Turn off v5 for remote sites by the fall.
Production farm at FNAL is upgrading too.

Investigate low CPU usage on CAB farm
Slow disk access for high rate jobs.
Sysadmins are testing other filesystems.
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Current Large Projects for CDF

CAF job failure recovery

Still being tested by CDF?
Add columns to DB so can associate jobs with consumer process.

SRM

Andrew has started discussions with Donetella
Has released a requirements document and implementation
proposal (we will revew this today at the 2pm SAM Meeting)
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Current Projects for MINOS

Add sam locate functionality to C++ API.

Andrew is pretty busy right now - I think both he and I will do it.
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Significant Issues

Low CPU usage for high rate jobs at DØ.
DB Server Stability

I have not heard of stability problems at CDF for about the last two
months.
Must be careful that old clients do not trigger Corba orb problems.

I am becoming a co-convenor of a Physics sub-group
Thinking of a “deputy” project manaager
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Ongoing and Future Projects

Testing & Monitoring

Station testing has been added to test harness with MIS
instrumentation (Steve Sherwood & Andrew)

Detailed station metrics can be recorded
Good test of MIS
But still a small scale system (a few worker nodes)

MIS
Testing with test harness showed some problems; fixed
Plan to deploy to clued0 when Steve S. has time.
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Ongoing and Future Projects 2

Improve SAMGrid

Improve installation documentation
Automate many functions and improve usability
Dehong joins the SAMGrid support team

Improve DB Server Performance

Steve W. has made some minor fixes for inefficient code
Awaiting more time from Steve W.
Randolph is now a DB Server supporter

SRM (see above)
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